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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
TOWER SADDLE; PULLBACK/TIEBACK LOAD TRANSFER RELEASE;
TEMPORARY PULLBACK SYSTEM DEMOB:

The tower pullback system was previously fully released, but demob/removal of the system has not started
yet, other than limited work to remove the jacks. There is no work by ABF today on this item.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; LOAD TRANSFER JACKING;
TEMPORARY JACKING AND RESTRAINT SYSTEM DEMOB:

The jacking at the jacking saddle/frame was previously completed with all permanent shims installed, but
demob/removal of the system has not started yet. There is no work by ABF today on this item, other than
a few minutes of work to move the controls for the 16 jacks out of the way of the 888 crane that is being
moved from the north end of W2 to the south end of W2 for the Hinge K work (crane was working at WB
Hinge K, now working at EB Hinge K). Ironworkers from Jim Benninghove’s crew disconnect the hydraulic
hoses from the jack control unit and move the unit just out of the way to clear the path for the crane mats
for the 888 crane move. This is only a few minutes of work about 0900.

INSPECTOR OT REMARK:

2 hour OT in office: work late in the afternoon/evening on the updating of plots for the cable band bolt
tensions.
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